## **ISP GANTT CHART**

Smartsheet Tip 

A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

 PROJECT TITLE
 Mental Health Questionare (Buddy)
 COMPANY NAME
 David's Company

 PROJECT MANAGER
 David Ortega
 DATE
 11/1/22

						PCT OF TASK					ASE ONE						PHASI		E TWO							PHASE	HASE THREE										ISE FOL					
WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	COMPLETE		WEEK 1			IEEK 2			kip break		WEEK 4			EK 5		WEEK 6			EEK 7			EK 8	$\perp$		EK 9		WEE			WEEK			WEEK			WEEK 13	
							М	T W	R F	МТ	WR	F M	T	N R F	МТ	W	R F	мт	N R	F M	T W F	F	МТ	W R	F M	T	W R	FN	T	W R	F M	T V	V R	F M	T W	R F	F M	T W	R F	M T	r W R	F
1	Project Conception and Ideas																																									
1.1	Project Main Idea	David O.	10/27/22	10/31/22	4	100%																																				
1.1.1	Project Idea Alternates and Final	David O.	11/4/22	11/8/22	4	100%																																				
1.2	Research Technology and Coding Options	David O.	11/8/22	11/10/22	2	100%																																				
1.3	Picking Coding Options	David O.	11/10/22	11/14/22	4	50%																																				
2	Project Definition and Planning																																									
2.1	Storyboard for Q&A	Whole Group	1/7/23	1/9/23	4	75%																																				
2.2	Checking Storyboard	Whole Group	1/9/23	1/11/23	3	50%																																				
2.3	Finalizing Storyboard	Whole Group	1/11/23	1/13/23	2	15%																																				
2.4	Finishing Planning Code and Q&A	Whole Group	1/11/23	1/13/23	4	50%																																				
3	Project Development and Design	n																																								
3.05	Adding/Initialize to Github	Whole Group	1/9/23	1/13/23	2	100%																																				
3.1	Bare Code	David	1/16/23	3/23/23	0	100%																																				
3.2	Coding the Structure	Whole Group	3/23/23	4/3/23	0	50%																																				
3.2.1	Coding the Q&A	David and Hyunseo	3/31/23	4/11/22	0	25%																																				
3.2.2	Developing the Website	Whole Group	3/14/22	4/1/22	0	45%																																				
4	Project Performance Optimization	on/Polishing																																								
4.1	Testing Code	David and Farhan	1/18/23	4/4/22	0	100%																																				
4.2	Testing Website	Whole Group	1/18/22	3/23/22	0	50%																																				
4.3	Testing Integration	David and Hyunseo	3/29/22	4/4/22	0	25%																																				
4.4	Revising Code and Website	Whole Group	4/4/22	4/20/22	0	15%																																				
4.5	Polishing Code and Website	Whole Group	4/20/22	5/5/23	0	0%																																				
5	Project Presentation and More																																									
5.1	Creating Presentation	Whole Group	12/1/22	3/6/23	0	100%																																				
5.2	Polish Presentation	Whole Group	3/6/23	4/20/23	0	75%																																				